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WORK TYPE - MILLING, GRADING, HMA, BASE AGG DENSE,      
                         PAVEMENT MARKING
WORK START - WORK COMPLETE - 09/20/2011 - 09/30/2011
CONTRACTOR - MARATHON COUNTY HIGHWAY DEPARTMENT
PROJECT MANAGER - TROY GAGNER (CORRE, INC.)
PROJECT LEADER - ZACHARY WALCZAK (EMCS, INC.)
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CONTRACT MODIFICATION ITEMS
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								 6663-02-70
LINE	   ITEM	     DESCRIPTION		     	  UNIT	TOTAL	 QUANTITY
0040	460.1100   	     HMA PAVEMENT TYPE E-0.3	     	  TON	  -600	      -600
0080	646.0106	     PAVEMENT MARKING EPOXY 4-INCH	    LF	 -8000	     -8000
0090	690.0150	     SAWING ASPHALT			    LF	 -5350	     -5350
0095	460.1101	     HMA PAVEMENT TYPE E-1		  TON	   600	       600
0100	646.0103	     PAVEMENT MAKRING PAINT 4-INCH	    LF	  8000	      8000
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15C8 sheet a: Pavement Marking (Mainline)



15C12: Traffic Control for Lane Closure (Suitable for Moving Operations)



15D28: Traffic Control, Work on Shoulder or Parking Lane, Undivided Roadway




